BILL NO. S-81-02-11

SPECIAL ORDINANCE NO. S-42-81

AN ORDINANCE approving Change Order No. 2 for Street Improvement Resolution No. 5880-80 in connection with the LaRez Neighborhood Improvement, Phase III-A Project.

BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order No. 2 to Rieth-Riley Construction Company, Inc. in connection with the LaRez Neighborhood Improvement, Phase III-A project, for:

concrete removal, sidewalk, wingwalk, concrete curb, concrete private drives, adjusting the casting, applying topsoil curbface walk,

in the amount of $5,528.20, as set out in the specifications which are on file in the Office of the Board of Public Works and are by reference incorporated herein and made a part hereof, be and the same is in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be effective from and after its passage and approval by the Mayor.

Samuel J. Talarico
COUNCILMAN

APPROVED AS TO FORM AND
LEGALITY FEBRUARY 5, 1981.

John E. Hoffman
JOHN E. HOFFMAN, CITY ATTORNEY

Read the first time in full and on motion by Talarico, seconded by V. Schmidt, and duly adopted, read the second time by title and referred to the Committee Public Works (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, ~~at the Council Chambers~~, City-County Building, Fort Wayne, Indiana, on , the day of , 19 , at o'clock M.,E.S.T.

DATE: 2-17-81

Charles W. Westerman
CHARLES W. WESTERMAN
CITY CLERK

Read the third time in full and on motion by Talarico, seconded by V. Schmidt, and duly adopted, placed on its passage. PASSED (~~LOST~~) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	8	0		1	
BURNS	X				
EISBART	X				
GiaQUINTA	X				
NUCKOLS	X				
SCHMIDT, D.				X	
SCHMIDT, V.	X				
SCHOMBURG	X				
STIER	X				
TALARICO	X				

DATE: 2-24-81

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (~~ZONING MAP~~) (GENERAL) (ANNEXATION) (SPECIAL) (~~APPROPRIATION~~) ORDINANCE (RESOLUTION) No. G-42-81

on the 24th day of February, 19 81.

ATTEST: (SEAL)

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

John Nuckols
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 25th day of February, 19 81, at the hour of 11:30 o'clock A M.,E.S.T.

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Approved and signed by me this 5th day of March 19 81, at the hour of 4 o'clock P M.,E.S.T.

WINFIELD C. MOSES, JR.
MAYOR

BILL NO. S-81-02-11

REPORT OF THE COMMITTEE ON PUBLIC WORKS

WE, YOUR COMMITTEE ON Public Works TO WHOM WAS REFERRED AN ORDINANCE approving Change Order No. 2 for Street Improvement Resolution No. 5880-80 in connection with the LaRez Neighborhood Improvement, Phase III-A Project

HAVE HAD SAID ORDINANCE UNDER CONSIDERATION AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID ORDINANCE Do PASS.

SAMUEL J. TALARICO, CHAIRMAN — Samuel J. Talarico

PAUL M. BURNS, VICE CHAIRMAN — Paul M. Burns

JAMES S. STIER — James S. Stier

MARK E. GiaQUINTA — Mark E. GiaQuinta

DONALD J. SCHMIDT

CONCURRED IN
DATE 2/24/81 CHARLES W. WESTERMAN, CITY CLERK

Memorandum

To Board of Works Date January 15, 1981

From David M. Anderson, Street Engineering Dept.

Subject Resolution No. 5880-80 - LaRez Neighborhood Improvement, Phase III-A
B.O. #157-79

COPIES TO:

Attached is the original and two copies of Change Order #2 pertaining to this project.

Please sign and return two copies to Street Engineering for distribution.

Dave Anderson

Dave Anderson

DMA:ms

Att.

Council 2-5-81

T-101-5
1/21/81

70-101-5 1/21/81

CHANGE ORDER

Change Order No. 2
Project No.
Name of Project LaRez Neighborhood Improvement, Phase III-A

Resolution No. 5880-80
Board Order No. 157-79
Date 1-9-81

To: Rieth-Riley Construction Co., Inc.
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Material	Unit Price	Change in Contract Price Decrease	Increase
1.	255 S.Y.	Concrete Removal	3.00		765.00
2.	21 L.F.	Curb Removal	1.00		21.00
3.	2910 S.F.	4" Sidewalk (Incl. Yardwalk)	1.40		4,074.00
4.	516.5 S.F.	6" Wingwalk (Incl. Ramps)	1.75	903.88	
5.	21 L.F.	Concrete Curb, Type III	5.60		117.60
6.	7 S.Y.	9" Concrete	20.00	140.00	
7.	13.46 S.Y.	6" Concrete Private Drives	18.00		242.28
8.	2 Ea.	Adjust Casting	50.00		100.00
9.	254.65 Ton	Topsoil	3.00		763.95
10.	279 S.F.	Curbface Walk (8')	1.75		488.25
			Total Decrease	1,043.88	
			Total Increase		6,572.08
			Net (~~Decrease~~) (Increase) Contract Price		5,528.20

The sum of $ 5,528.20 is hereby (added to) (~~deducted from~~) the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price	$ 71,876.30
Current Contract Price Adjusted by Previous Change Order	$ 81,176.30
New Contract Price Including this Change Order	$ 86,704.50

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by _____ calendar days due to this Change Order. The date for completion of all work shall be _____. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: _____ (Chief Street Engineer) Date 1/12/81

Accepted by: Rieth Riley Construction Co., Inc. by Lon J. Cole (Contractor) Date 1/18/81

Approved by: _____ Director of Transportation (~~City~~ Engineer) Date 1-14-81

Approved by: _____ (Owner) Date _____

Attested by: _____ Date 1/21/81

Change Order No. 2
Resolution No. 5880-80
Board Order No. 157-79

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: Total available funding from C.D.& P. grants allowed for more improvements in original contract area. Additional construction was originally left out to meet available funding estimate.

2. Will proposed change alter size of the project? Yes X No _____

If yes, explain: More improvements in original contract area.

3. Affect on operation and maintenance cost of this project: None

Victor F. Bobay

Victor F. Bobay, Project Engineer

5188

Admn. Appr. _____

DIGEST SHEET

S-81-02-11

TITLE OF ORDINANCE IMPROVEMENT RES.#5880-80, CHANGE ORDER #2, LAREZ NEIGHBORHOOD.

DEPARTMENT REQUESTING ORDINANCE BOARD OF WORKS

SYNOPSIS OF ORDINANCE CHANGE ORDER 2 FOR STREET IMPROVEMENT RES. 5880-80, LAREZ NEIGHBORHOOD IMPROVEMENT. RIETH-RILEY CONSTRUCTION COMPANY, INC.-CONTRACTOR. THE TOTAL AVAILABLE FUNDING FROM C.D.&P. GRANTS ALLOWED FOR MORE IMPROVEMENTS. THESE I NCLUDED: CONCRETE REMOVAL, CURB REMOVAL, SIDEWALK, WINGWALK, CONCRETE CURB,TYPEIII, CONCRETE PRIVATE DRIVES, ADJUST THE CASTING, APPLYING TOPSOIL, AND CURBFACE WALK.

EFFECT OF PASSAGE MORE IMPROVEMENTS IN ORIGINAL CONTRACT AREA.

EFFECT OF NON-PASSAGE ABOVE DESCRIBED CANNOT OCCUR.

MONEY INVOLVED (DIRECT COSTS, EXPENDITURES, SAVINGS) $5,528.20 IS ADDED TO THE TOTAL CONTRACT PRICE PAID FOR BY C.D.& P. GRANTS.

ASSIGNED TO COMMITTEE (PRESIDENT) _____